
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:50 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 283 Date: 08-Mar-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 912

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Partly Cloudy, windy 10-15 mph

Temperature 7 AM 12 PM 4PM40 - 50 50 - 59

Weather

Precipitation Condition

Diary: Dispute

Work description.

MARCH 8, 2012 Diary

ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•HAULING PWS # 85, PWS #86 and PWS # 87:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END TIME
PWS # 85 8:54A.M. 10:08A.M.-10:23A.M. 10:39A.M.-11:03A.M. 11:50A.M.
PWS # 86 1:20P.M.
3:28P.M.
PWS # 87 4:36P.M.
6:15P.M.

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

•FLOATING PWS # 84, PWS # 85, PWS # 86 and PWS # 87:

FLOATING CLAPM TO N.D.S.F.A CLAPM TO S.D.S.F.A FLOATING AT LOOP FLOATING AT
D.S.
PWS # 84 7:18A.M.
7:29A.M.
PWS # 85 11:50A.M.-00:01P.M. 11:50A.M.-00:01P.M. 00.40P.M. 00.40P.M.
PWS # 86 In the afternoon In the afternoon In the afternoon In the afternoon
PWS # 87 In the afternoon In the afternoon In the afternoon In the afternoon

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm
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•FORMING PWS # 84, PWS # 85 and PWS # 86:

FORMING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 84 7:18A.M.-7:35A.M. 7:30A.M.-7:58A.M. 7:32A.M.-8:20A.M.
PWS # 85 In the afternoon In the afternoon In the afternoon
PWS # 86 In the afternoon In the afternoon In the afternoon

•INSTALING PWS #84, PWS #85 and PWS #86

INSTALLING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 84 7:36-A.M-7:58A.M. 7:59A.M.-8:25A.M. 8:21A.M.-8:40A.M.
PWS # 85 In the afternoon In the afternoon In the afternoon
PWS # 86 In the afternoon In the afternoon In the afternoon

•PWS # 84, PWS # 85, and PWS # 86 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT TIME
PWS # 84 8:15A.M. 8:38A.M.-
9:45A.M.
PWS # 85 In the
afternoon
PWS # 86 In the
afternoon

SET UP AT LOWER END OF THE N.D.S.

2. NOTES:
•NOTE-1: PWS # 84 had a 90 degree twist at the S.D.S. which was removed by the Floating Arm clamp.
•NOTE-2: Some delay happened as a result of spool tilting and collapsing of PWS # 88 during transferring.
The PWS was returned to the warehouse.
•NOTE-3: ABF Engineer, Mr. Levi Gatsos was present.
•NOTE-4: 2 hours OT

ABF Crews involved at the West loop:

S.D.S.
-Jerry Kubala
-Joseph Stone
-Ryan Nash
-Jonathan Canites
-Dario Loza

N.D.S.
-Ryan Evanchick
-Jim Benninghove
Tony Miranda
-Mike Draper
-Mike Portillo

J.S. and Slack Adjustment
-Matthew Holt
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-Andy Zhen
-Edvardo Jimenez Padilla
-Lonny Candelaria
-Pablo Ramirez

Bid Item: 067 C-PWS-081.06704-0120F4 Install & Adjust PWS 81-85

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-086.06704-0120F4 Install & Adjust PWS 86-90

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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